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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION R E P O R T 

Tuchman Cleaners - Removal Polrep 
Initial Removal Polrep us EPA RECORDS CENTER REGION 5 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #1 
Initial PolRep 
Tuchman Cleaners 
B5ZU 
Indianapolis, IN 
Latitude: 39.8369420 Longitude: -86.1210940 

To: Sherry Fielding, U.S. E P A 
Jason El-Zein, U.S. E P A 
Sam Borries, U.S. E P A 
Mark Durno, U.S. E P A 
Charlie Gebien, U.S. E P A 
John Glover, U.S. E P A 
Thomas Marks, U.S. E P A 
Yolanda Bouchee-Cureton, U.S. E P A 
Peter Felitti, U.S. EPA 
Cheryl Mclntyre, U.S. E P A 
Francisco Arcaute, U.S. E P A 
Janet Pope, U.S. E P A 
Nuria Muniz, U.S. E P A 
Mark Johnson, ATSDR 
Valencia Darby, Department of Interior 
Lindy Nelson, U.S. DOI 
U S C G PolRep Distribution, U S C G 
Harry Atkinson, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 
Rex Osborn, IDEM 
Dawn Groves, IDEM 
Steven Meyer, City of Indianapolis 

Dana Reed-Wise, Marion County Public Health Department 
Pam Thevenow, Marion County Health Department 
Jeff Larmore, Marion County Health Department 
Ann Mclver, Citizens Energy Group 

From: Shelly Lam, On-Scene Coordinator 

Date: 9/20/2012 

Reporting Period: September 17 - September 20, 2012 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

B5ZU 

106 

C E R C L A 

E P A 

Non NPL 

9/17/2012 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

INN000510530 RCRIS ID: 

EP-S5-09-05 

8/16/2012 

Time-Critical 

Removal Action 

9/17/2012 

IND982425662 
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ERNS No.: 

FPN#: 

State Notification: 

Reimbursable Account #: 

1.1.1 Incident Category 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: Inactive 
Production Facility 

1.1.2 Site Description 
The following sections provide information on the site location, description of threat, and site assessment results. 

1.1.2.1 Location 
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana, 46205. 
The Site is located in an area northeast of downtown Indianapolis that is commercial and residential. Approximately 
10,000 people live within one mile of the Site. The Fall Creek well field is less than % mile from the Site. Fall Creek, 
a major tributary to the White River, is located approximately 500 feet south of the Site. The geographical 
coordinates for the Site are latitude 39.836942 ° north and longitude 86.121094° west. 

1.1.2.2 Description of Threat 
A release of hazardous substances, pollutants, or contaminants is present at the Site. The U.S. Environmental 
Protection Agency (EPA) documented the presence of hazardous substances as defined by section 101(14) of 
C E R C L A including tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-dichloroethene (DCE), vinyl chloride, 
chloroform, and 1,1,2,2-tetrachloroethane; and pollutants and contaminants as defined by 101(33) of C E R C L A . 

Hazardous substances are present in soil, groundwater, and soil vapor. Possible exposure routes to hazardous 
substances include dermal contact with contaminated surface and subsurface soil during excavation activities; 
inhalation of contaminated air that has migrated through subsurface soil and groundwater, i.e. vapor intrusion; and 
ingestion of contaminated drinking water. Potential human receptors include future on-Site workers and nearby 
residents, including children in a day care adjacent to the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
At the request ofthe Indiana Department of Environmental Management (IDEM), E P A performed Site Assessments 
January 24 - 27, 2011 and April 9-10, 2012. EPA and the Superfund Technical Assessment and Response Team 
(START) contractor collected seven subsurface soil samples for volatile organic compounds (VOC) and Toxicity 
Characteristic Leachate Procedure (TCLP) V O C analysis; ten groundwater samples from existing monitoring wells for 
V O C analysis; and nine soil gas samples, two of which were collected on-Site and seven of which were collected off-
Site in a residential neighborhood about % mile west ofthe Site. 

E P A compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2-
Tetrachloroethane was detected in one sample at a concentration of 11 mg/kg, above the R S L of 2.8 milligrams per 
kilogram (mg/kg). All samples were below the Resource Conservation Recovery Act (RCRA) criteria for 
toxicity. Historical soil analytical results documented that P C E was detected in near-surface soil (1 foot below ground 
surface (bgs)) at a maximum concentration of 2,400 mg/kg. 

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for 
contaminated drinking water sites. The groundwater at Tuchman is not a drinking water source but could potentially 
migrate into the drinking water supply in the Fall Creek well field. Six ofthe ten monitoring wells sampled contained 
V O C s above the Superfund RALs; these V O C s included cis-1,2-DCE, P C E , TCE, and vinyl chloride. P C E was 
detected at a maximum concentration of 49,000 micrograms per liter (ug/L). Historical results indicated that P C E was 
detected in groundwater at a maximum concentration of 135,000 ug/L in groundwater monitoring well MW-2i. T C E 
was detected at a maximum concentration of 2,960 ug/L. 

Soil gas data was collected at the site and in a residential area to the west. The results were compared to soil gas 
screening levels for a 10" 4 cancer risk as established in EPA 's Vapor Intrusion Screening Level (VISL) spreadsheet, 
which were then converted from units of micrograms per cubic meter (ug/m3) to parts per billion by volume (ppbv) 
using standard atmospheric temperature and pressure and the molecular weight of each chemical constituent. Seven 
ofthe nine soil gas samples contained V O C s above the VISL screening levels; these V O C s included chloroform, 
propylbenzene, P C E , and TCE. P C E was detected at a maximum concentration of 36,000 ppbv. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the parent 
company declared bankruptcy. Historical operations at the site caused releases of dry cleaning solvents, primarily 
P C E , to soil and groundwater. 

Prior to the construction ofthe dry cleaning facility, the property was an empty lot. In January 2012, the City of 
Indianapolis completed demolition ofthe on-site building to assist with EPA's time-critical removal. 
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2.1.2 Response Actions to Date 
During the reporting period, E P A accomplished the following:. 

• Marked soil sample locations for an extent-of-contamination survey; 
• Conducted an extent-of-contamination survey; 
• Collected 95 soil samples, including duplicates and matrix spike/matrix spike duplicate (MS/MSD) samples; 
• Installed perimeter fencing; 
• Installed an electrical pole; 
• Received the site trailer and excavator; and 
• Began site security during off-site hours. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
EPA has issued General Notice Letters and/or 104(e) requests to 11 different parties. Based on the information 
received, none ofthe parties is either liable or have the financial resources to conduct the work. Thus, EPA does not 
intend to issue an order because the former owner is in Chapter 11 receivership. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

Pending 

R5 Priorities Summary 

This is an 
Integrated River 
Assessment. 

Miles of river systems cleaned and/or restored NA 

This is an 
Integrated River 
Assessment. 

Cubic yards of contaminated sediments removed and/or capped NA This is an 
Integrated River 
Assessment. Gallons of oil/water recovered NA 

This is an 
Integrated River 
Assessment. 

Acres of soil/sediment cleaned up in floodplains and riverbanks NA 

Stand Alone 
Assessment 

Acres Protected 2.2 

Stand Alone 
Assessment 

Number of contaminated residential yards cleaned up 0 
Stand Alone 
Assessment 

Human Health Exposures Avoided 

Stand Alone 
Assessment 

Number of workers on site 8 

Contaminant(s) of Concern 

Contaminant(s) of 
Concern 

P C E , TCE, cis-1,2-DCE, vinyl chloride, chloroform, 1,1,2,2-tetrachloroethane 

2.2 Planning Section 

2.2.1 Anticipated Activities 
EPA is planning to undertake the following response actions to mitigate threats posed by the presence of hazardous 
substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site Security 
Plan; remove contaminated soil that poses a direct contact threat; backfill excavated areas with clean impermeable 
fill; conduct vapor intrusion assessment at residential properties and an adjacent day care; perform vapor intrusion 
mitigation at properties where relevant indoor air action levels are exceeded in accordance with current E P A 
guidance; and consolidate and package hazardous substances, pollutants and contaminants for transportation and 
off-site disposal in accordance with the E P A Off-Site Rule, 40 C.F.R. § 300.440. 
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2.2.1.1 Planned Response Activities 
E P A will suspend operations from September 21 - 26, resuming work on September 27, 2012. During the next 
reporting period, EPA will begin breaking up and removing concrete that overlays contaminated soil. In addition, EPA 
will distribute Emergency Contingency Plans to local response agencies. 

2.2.1.2 Next Steps 
Once concrete has been removed, E P A will begin excavating soil. EPA will use analytical results from the extent-of-
contamination survey to segregate hazardous waste from non-hazardous waste using the Contained-ln Policy. 

2.2.2 Issues 
None 

2.3 Logistics Section 

The Emergency and Rapid Response Services (ERRS) contractor is supplying logistical support. 

2.4 Finance Section 

2.4.1 Narrative 
E P A issued delivery order 106 to the E R R S contractor on September 4, 2012 in the amount of $1,500,000. The costs 
represented below include incurred and pending costs. 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $1,500,000.00 $59,775.15 $1,440,224.85 96.01% 

TAT/START $25,000.00 $6,000.00 $19,000.00 76.00% 

Intramural Costs 

Total Site Costs $1,525,000.00 $65,775.15 $1,459,224.85 95.69% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time this report was 
written. The O S C does not necessarily receive specific figures on final payments made to any contractor(s). Other 
financial data which the O S C must rely upon may not be entirely up-to-date. The cost accounting provided in this 
report does not necessarily represent an exact monetary figure which the government may include in any claim for 
cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site personnel. All 
personnel on-site are attending daily health and safety briefings 

2.5.2 Liaison Officer 
Not applicable (NA) 

2.5.3 Information Officer 
E P A sent fact sheets and access agreements to nearby residents and businesses to inform them of work at the site 
and to request access for vapor intrusion sampling. E P A will host a public meeting on October 3, 2012 at 4012 North 
Rural Street, Indianapolis at 6:30 p.m. In addition, On-Scene Coordinator (OSC) Lam conducted an interview with 
Fox 59 News about upcoming work at the site on September 4, 2012. 

3. Participating Entities 

3.1 Unified Command 
NA 

3.2 Cooperating Agencies 
Agency for Toxic Substances and Disease Registry (ATSDR) 
IDEM 
Marion County Public Health Department 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\~9723527.htm 9/20/2012 



Page 5 of 5 

City of Indianapolis 
Citizens Energy 

4. Personnel On Site 

The following personnel were on-site during the reporting period. 

Agency Position # Personnel 

E P A O S C 1 

E R R S Response Manager 1 

Equipment Operator 1 

Laborer 3 

START 1 

Subcontractors Driller 1 

Electrical 2 

Trailer delivery 2 

5. Definition of Terms 

A T S D R Agency for Toxic Substances and Disease Registry 
bgs below ground surface 
C E R C L A Comprehensive Environmental Response, Compensation, and Liability Act 
D C E Dichloroethene 
E P A Environmental Protection Agency 
E R R S Emergency and Rapid Response Services 
HASP Health and Safety Plan 
IDEM Indiana Department of Environmental Management 
mg/kg milligrams per kilogram 
MS/MSD Matrix Spike/Matrix Spike Duplicate 
NA Not Applicable 
O S C On-Scene Coordinator 
P C E Tetrachloroethene 
PolRep Pollution Report 
ppbv parts per billion by volume 
P R P Potentially Responsible Party 
RAL Removal Action Level 
R C R A Resource Conservation Recovery Act 
R S L Regional Screening Levels 
START Superfund Technical Assessment and Response Team 
T C E Trichloroethene 
T C L P Toxicity Characteristic Leachate Procedure 
ug/L micrograms per liter 

ug/m 3 micrograms per cubic meter 

VISL Vapor Instrusion Screening Level 
V O C Volatile Organic Compounds 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, refer to www.epaosc.org/tuchman or http://www.epa.qov/reqion5/cleanup/tuchman/index.html. 

6.2 Reporting Schedule 
The next Pollution Report (PolRep) will be submitted the week of September 24, 2012. 

7. Situational Reference Materials 

NA 
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